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PROJECT OVERVIEW

The Little Black Lake Intercounty Drain (LBLID) 
discharges directly to Lake Michigan, making 
it a significant coastal resource. The LBLID 
watershed consists of approximately 9,150 acres 
in Muskegon and Ottawa counties, including 
the City of Norton Shores and Hoffmaster State 
Park. The goals of the LBLID project were 
stream and culvert improvements to restore 
the natural stream channel, improve water 
quality, and provide habitat restoration and 
safe public access to view the beauty of this 
natural resource. In conjunction, the Michigan 
Department of Natural Resources (DNR) was able 
to improve public access to both the LBLID and 
Lake Michigan with a paved trail and signage.

PROJECT TEAM

The LBLID Board included the Michigan 
Department of Agriculture & Rural Development 
Intercounty Drain Program Manager Michael 
R. Gregg, Muskegon County Water Resources 
Commissioner Brenda M. Moore, and Ottawa 
County Water Resources Commissioner Joe 
Bush. The LBLID Board originally met to 
authorize a lake level dam inspection, update 
the Drainage District boundary in accordance 
with Section 197 of the Drain Code, and perform 

an analysis of the existing drain function and 
condition. At that time, the LBLID was anticipating 
a multi-faceted project that would utilize a 
natural channel design approach to restore 
approximately 9,800 lineal feet of stream channel 
with identified areas of deficiency. 

In 2017, the Drainage Board selected Eng., Inc. to 
conduct the Section 197 review and evaluate the 
condition of the drain. The LBLID Board and Eng., 
Inc. inspected the stream system and identified 
several areas of deficiency including stream 
bank erosion, sedimentation, improperly sized 
and located culverts, loss of tree canopy, and 
deteriorating infrastructure.

In 2018, the LBLID Board applied for a Coastal 
Zone Management grant for funding available 
by the National Oceanic and Atmospheric 
Administration (NOAA), which aligned with 
the goals of the LBLID project. Though not 
selected for the grant, the project team 
continued to evaluate potential opportunities 
for improvements outside the realm of a petition 
drain project. The next opportunity came in late 
2022, when Hoffmaster State Park stated their 
intentions to construct significant improvements 
to the roadways and utilities within the park, 
allowing for coordination among the projects.

STATE PARK 
IMPROVEMENTS AND 
PARTNERSHIP

P.J. Hoffmaster State Park was 
among the first of Michigan’s 
state parks to receive federal 
relief funds as part of the 
American Rescue Plan Act 
(ARPA). The first phase of 
Hoffmaster State Park’s project 
provided for newly paved 
roads and parking lots within 
the Day Use Area, including an 
improved beach road shoulder 
for pedestrian and bike traffic 
and a bike path near the park 
entrance. Following completion 
of the first phase in June 2023, 
the park’s adjacent modern 
campground was closed after 
July 4th through the end of the 
2023 camping season, allowing 
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for completion of phase two: upgraded water and 
sewer lines, reconstructed campground roads, 
and completion of the bike path. $6.4 million in 
ARPA funding was utilized for these projects.  

The paved pedestrian trail adjacent to the LBLID 
connects its natural resources and the state park 
and campground while providing educational 
and interpretive efforts. The opportunity for 
a partnership immediately became the focus 
of the LBLID Board. Anticipating all of the 
upcoming investment in the park, the drain board 
coordinated with the DNR and their consultants 
to ensure the culverts within the drain were sized 
and placed properly.

Originally, the DNR project had no plans to 
replace the two culverts in the campground 
as part of their project. However, the culverts 
were undersized and near the end of their life 
cycle. Eng., Inc. offered three different options 
to replace the culverts: replace at current sizing, 
replace with cement box culverts, and replace 
with Type II CSP arched culverts. Ultimately, all 
agreed that the CSP arch culverts were the best 
option, estimated at $235,000 including the 
culverts and installation.

With the opportunity and desire to work 
cooperatively with the DNR to accomplish both 
the channel maintenance on the park property 
and the crossing replacements, several meetings 
took place to work out specific details and 
phasing. The LBLID Board and DNR local staff 
coordinated a discussion at the state level for a 
funding agreement between the state and the 
drainage board to accomplish the work without 
the need for additional closures to the park.

LITTLE BLACK LAKE CONT.

The existing 54-inch by 72-inch CSP arch culverts at the 
park roadways were severely deteriorated and undersized, 
causing fish passage issues, erosion, and increased 
velocities in the stream.

The DNR team consisted of Unit Manger Melissa 
VanderVelde and Pat Whalen at the local level, 
Regional Field Planner Justin Gerould, and 
Regulatory Field Managers Nicole Hunt and 
Kristen Bennett at the state level. All were 
instrumental in drafting and executing a DNR 
agreement to purchase the culverts ($53,265) 
at both crossing locations. Included was a 
supplemental assessment for the maintenance 
costs equivalent to the DNR land area in the 
drainage district ($20,313), paid through annual 
special assessment payments and payment in 
lieu of taxes. 

 Representative photo of the severe bank erosion that 
existed due to the flashy nature of the stream and highly 
erodible sandy soil types

Repairs to the long crumbling roadways within the park 
were the focus of the DNR’s multi-phased ARPA-funded 
project that took place concurrently with the drain project.
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Public Infrastructure

Clark Hill is uniquely qualified to assist
with the myriad of legal issues that arise
in the context of administrating, financing, acquiring,
constructing and maintaining public infrastructure
projects. Our Michigan Public Infrastructure team
brings decades of
experience working with public agencies across
Michigan in acquiring and developing public works
projects, and ensuring legal compliance.

Public Finance

In coordination with the Public Infrastructure team,
Clark Hill’s Public Finance Group has comprehensive
knowledge of federal and state laws that govern the
issuance of tax-exempt debt as well as state and
local election laws. Clark Hill has a wealth of
experience in drafting all legal documents relating to
the issuance of tax-exempt debt for drain and water
resources commissioners.

Environmental &
Natural Resources Law

Clark Hill’s Environment, Energy & Natural Resources
Group provides counseling and litigation experience
with deep substantive knowledge in all areas of
state and federal environmental laws and
regulations. Our services include regulator counseling
and defending environmental remediation and
enforcement actions.

Douglas R. Kelly
248.988.5890
dkelly@clarkhill.com

This material may be deemed “Attorney Advertising.”

#simplysmarter clarkhill.com

Lansing, MI • 517.887.1100 
Grand Haven, MI • 616.743.7070 

Engdot.com

Principal Involvement
Relationship Focused
Practical, Responsible Solutions

DRAINAGE PROJECT

Three of the main goals of the project were to:
 → Identify the locations of significant land loss 

and erosion occurring from fallen trees and 
logjams.

 → Design a solution that would work in 
harmony with the natural landscape of the 
drain.

 → Provide culvert improvements that would 
result in improved fish passage, and 
stabilization and sustainability for the long-
term health of the drain and its ecosystem.  

Additionally, the Muskegon County Water 
Resources Commissioner approached the City 
of Norton Shores to seek the city’s authorization 
to exceed its drain maintenance cost cap of 
$5,000/mile per year. As the drain is almost 
two miles long, approximately $10,000 in 
maintenance costs would be added in one year 
toward an estimated total LBLID project cost of 
$289,930. The City Council ultimately approved 
the request and passed a resolution of support to 
exceed the maintenance spending limit for 2023.

Permitting through EGLE was very time sensitive 
and was critical for replacement of the culverts. 
To expedite the permit process, LBLID board 
members contacted the state to convey its 
urgency, given the current construction schedule. 
Ultimately, the permit was issued shortly after a 
public notice period.

Based on field verification of current site 
conditions, various in-stream structures, such as 
toe wood and other woody debris, were utilized 
to support aquatic habitat. Timber and woody 
debris from the site was also utilized for toe 
protection and log revetment to keep materials 
on-site and to alleviate the impacts of further 
sedimentation and stream degradation.

The total cost of the project to improve the Drain 
was $315,000. The project was divided into two 
separate construction contracts:

Contract 1 consisted of woody debris 
management. The contract was awarded to 
Kanouse Outdoor Restoration.  Kanouse’s 
proposed cost was much lower than the other 
bidders due to their unique approach of utilizing 
an excavator (powered and lubricated by 
vegetable-based product) in the drain channel 
and removing a significant number of downed 
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Project team at new culvert installation

TIMING SEQUENCE

DNR State Park Work Begins: April 2023
LBLID Design Completed: May 2023
EGLE Permit Submitted: May 2023
Woody Debris Work Completed: June 2023 
EGLE Permit Public Notice: June 2023
EGLE Permit Issued: July 2023
Culvert Work Begins: August 2023
Culvert Work Completed: September 2023
DNR State Park Work Completed: December 2023

trees with heavy equipment, rather than using 
hand tools as is often the case in woody debris 
management.  Additionally, they utilized brush 
bundles and log revetment to stabilize the 
eroding banks with on-site materials.

Contract 2 consisted of the replacement of two 
roadway crossings, each with a 117-inch by 79-
inch corrugated steel arch culvert (one at the day 
use entrance and the other at the campground 
in the park respectively). The contract was 
awarded to Wadel Stabilization, Inc., also the 
primary contractor on the DNR project, avoiding 
mobilization costs from an additional contractor.  
Wadel Stabilization was on the pre-approved 
list of contractors with Muskegon County, which 
aided in expediting the bidding and construction 
of the project as well.

LITTLE BLACK LAKE CONT.

“LBLID is an exciting project because so many 
different facets fell into place in a short time 
frame. It consisted of many design elements, 
partnerships, and permitting agencies 
collaborating to produce a final product that 
will make a considerable difference to the 
environment and long-term health of the 
watershed. The board, park staff, Eng., Inc., 
and state partners MDARD and DNR kept 
pressing ahead, discussing options, strategies 
and funding, and coordinated at high levels to 
make this project work. Together we reached 
the monumental goals of stream health, Lake 
Michigan water quality, and long-term stability.” 
– Brenda M. Moore, Muskegon County Water
Resources Commissioner

“We want to acknowledge the teamwork 
that successfully led to achieving these 
improvements to LBLID and PJ Hoffmaster 
State Park. The Board worked with DNR at 
multiple levels, the City of Norton Shores, and 
EGLE (facilitated by Eng.’s project management 
experience) to accomplish infrastructure 
improvements for future generations to enjoy. 
Special thanks go to FSBR for their legal counsel 
in navigating our drain code responsibilities, and 
Dickinson Wright for structuring the financing, 
allowing… replacement of these major structures 
in 6 months instead of the typical few years. 
From an unprecedented agreement for cost 
participation with DNR, to authorization to 
exceed maintenance limitations by the city, 
to expedited permitting by EGLE, to Eng.’s 
construction management, the $320,000 project 
was completed in time for the October reopening 
of the park.” 
– Michael Gregg, Joseph Brezvai, Dallas
Goldberg & Shaun McLarty




